

Toggle menu  
Blue Gold Program Wiki

## Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

## Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

## Personal tools

- [Log in](#)

## personal-extra

Toggle search

Search

Random page

## Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

## Actions

# 36 Environmental Due Diligence

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

Environmental legislation, such as the Bangladesh Environment Conservation Act, 1995 (amended in 2002) requires that development projects obtain environmental clearances from the Department of Environment (DoE). Under the Environment Conservation Rules 1997 (updated in 2002 and 2003),

projects which include construction and expansion of flood control embankments are categorised as 'Red', and must have an Environmental Impact Assessment (EIA) study in order to obtain an environmental clearance certificate. The construction works in coastal polders under Blue Gold fall into this 'Red Category', and therefore EIA studies were mandatory.

□

## Contents

- [1 Objectives of EIA Studies](#)
- [2 Process for Obtaining Environmental Clearances](#)
- [3 EIA Preparation](#)
- [4 Notes](#)
- [5 See more](#)

## Objectives of EIA Studies[\[edit | edit source\]](#)

The objectives of EIA studies were to assess the environmental aspects of proposed rehabilitation interventions, specifically by:

- Preparing an environmental and social baseline of the project area
- Assessing potential environmental impacts as well as cumulative, induced and reciprocal impacts for the proposed interventions
- Identifying mitigation measures to minimise the negative impacts and enhance the positive impacts
- Preparing an Environmental Management Plan<sup>[Notes 1]</sup> which included mitigation and enhancement plans, compensation and contingency plans and a proposal for monitoring activities.

## Process for Obtaining Environmental Clearances[\[edit | edit source\]](#)

Guidelines for preparing EIAs for water sector projects were developed by the Flood Planning Coordination Organisation (FPCO) in 1992 and updated by the Water Resources Planning Organisation (WARPO) in 2003. The 1997 guidelines formulated by the Department of Environment (DoE) mainly concerned industrial projects and were of limited relevance to Blue Gold activities. For the purposes of Blue Gold, WARPO's EIA guidelines were adopted, for which the following information was presented in the EIAs:

- Feasibility study
- Initial Environmental Examination
- Environmental Impact Assessment (EIA) report which fully addresses the terms of reference approved by DoE
- Environmental Management Plan (EMP)
- No Objection Certificate (NOC) from the respective Union Parishad.

Environmental Impact Assessments (EIAs) were prepared for each polder<sup>[Notes 2]</sup>. The BWDB Program Coordinating Director (PCD), in his capacity as the authorised representative of the lead implementing agency, was responsible for submitting the EIAs to the Dhaka headquarters of the

Department of the Environment (DoE), which then assigned responsibility to the appropriate DoE divisional office in Khulna and Barisal to review the EIAs, conduct physical verifications, and hold consultation meetings with stakeholders. A positive report on the environmental and socio-economic impact by the DoE divisional office, allowed DoE Dhaka to issue an Environmental Clearance Certificate (ECC).

## EIA Preparation [[edit](#) | [edit source](#)]

The responsibility for preparing the Environmental Impact Assessments (EIAs) was assigned to the Centre for Environmental and Geographic Information Services (CEGIS) for the first 12 polders<sup>[Notes 3]</sup> during 2015/16. CEGIS was responsible for the whole process of preparing and submitting the EIA to DoE, and obtaining the ECC.

### EIAs Conducted by CEGIS

#### Khulna

<a href="#">22</a>	September 2015
<a href="#">26</a>	June 2016
<a href="#">29</a>	June 2016
<a href="#">30</a>	September 2015
<a href="#">31 Part</a>	June 2016

#### Patuakhali

<a href="#">43/1A</a>	April 2016
<a href="#">43/2A</a>	June 2015
<a href="#">43/2B</a>	April 2016
<a href="#">43/2D</a>	June 2015
<a href="#">43/2E</a>	April 2016
<a href="#">43/2F</a>	June 2015

#### Satkhira

<a href="#">22</a>	June 2016
--------------------	-----------

During 2019/2020, BWDB's Directorate of Planning -3 (DP-3) office carried out the fieldwork and prepared EIAs for the remaining 10 polders<sup>[Notes 4]</sup>. The role of BWDB's DP-3 office included fieldwork, reporting, preparing and submitting the application and documentation to DoE, and defending the submission at the DoE office in Dhaka.

### EIAs Conducted by BWDB

#### Khulna

6	<a href="#">25</a>	August 2020
7	<a href="#">27/1</a>	January 2020
8	<a href="#">27/2</a>	
9	<a href="#">28/1</a>	January 2020
10	<a href="#">28/2</a>	January 2020
11	<a href="#">34/2 part</a>	January 2020

#### Patuakhali

18	<a href="#">55/2A</a>	January 2020
19	<a href="#">55/2C</a>	August 2020
20	<a href="#">47/3</a>	August 2020

The advantage of this second modality is that the implementation of the environmental management plan, adherence to conditions stipulated by DoE and monitoring of environmental compliance are more strongly embedded within BWDB. Future arrangements for institutionalising this function in BWDB are summarised below.

A government department can form a separate EIA cell and obtain DoE's concurrence to conduct an EIA. The cell should - in accordance with 2003 WARPO guidelines - include a water resources engineer, environmentalist, agriculturist, fisheries biologist, socio-economist, GIS Specialist and field researchers. Under the leadership of the BWDB program/project director, the EIA cell could be assigned the study, and be responsible for all aspects of the fieldwork and reporting through to obtaining the DoE ECC.

## Notes[[edit](#) | [edit source](#)]

1. [↑](#) Environmental Management Plan provides plan for the pre-construction, construction and operation phases against the impacts on the IESCs pertaining to water resources, land and agriculture resources, fisheries resources, ecological resources and socio-economic conditions together with a necessary monitoring program.
2. [↑](#) With the exception of Polder 27/1 and 27/2, the EIA for which covered both polders.
3. [↑](#) P2, P22, P26, P29, P30, P31-Part, 43/1A, 43/2A, 43/2B, 43/2D, 43/2E and 43/2F
4. [↑](#) P27/1 and P27/2, P28/1 and P28/2, P34/2, P55/2A, P55/2C, 25, 47/3, 47/4

## See more[[edit](#) | [edit source](#)]

Previous chapter:  
[Chapter 35: Management Information System](#)

[Blue Gold Lessons Learnt Wiki](#)  
[Section G: Project Management](#)

Next chapter:  
[Summary of Section H: Innovation Fund](#)

[Section G: Project Management](#)

<p align="center"><b><u>Chapter 28: Project Management Arrangements</u></b></p>	<p align="center"><b><u>Chapter 29: Technical Assistance: Context, Scope, Contractual Arrangements and External Service Contracts</u></b></p>	<p align="center"><b><u>Chapter 30: Evolution of TA Organisational Arrangements organisation</u></b></p>
<ol style="list-style-type: none"> <li>1. <a href="#">Introduction</a></li> <li>2. <a href="#">Implementing Modalities</a></li> <li>3. <a href="#">Development Project Proformas (DPPs)</a></li> <li>4. <a href="#">Project Meetings</a></li> <li>5. <a href="#">Memoranda of Understanding (MoUs)</a></li> <li>6. <a href="#">Review Missions</a></li> <li>7. <a href="#">Annual Work Plans</a></li> <li>8. <a href="#">Polder Development Plans</a></li> <li>9. <a href="#">Progress Reports</a></li> </ol>	<ol style="list-style-type: none"> <li>1. <a href="#">Context and Scope</a></li> <li>2. <a href="#">Contractual Arrangements</a></li> <li>3. <a href="#">TA Service Contracts</a></li> </ol>	<ol style="list-style-type: none"> <li>1. <a href="#">Scope</a></li> <li>2. <a href="#">Scope of Technical Assistance in the Program Document</a></li> <li>3. <a href="#">Early Arrangements for the TA Organisation</a></li> <li>4. <a href="#">Evolution of TA Organisation</a></li> <li>5. <a href="#">Theory of Change: the emergence of practical approach to PWM</a></li> </ol>
<p align="center"><b><u>Chapter 31: Capacity Building</u></b></p>	<p align="center"><b><u>Chapter 32: Agricultural Extension Methods and Communication</u></b></p>	<p align="center"><b><u>Chapter 33: Horizontal learning</u></b></p>
<ol style="list-style-type: none"> <li>1. <a href="#">Capacity Building Programs</a></li> <li>2. <a href="#">International Exposure</a></li> <li>3. <a href="#">Refocused Training</a></li> <li>4. <a href="#">Refocused TA FFS</a></li> <li>5. <a href="#">Vocational Education Training</a></li> </ol>	<ol style="list-style-type: none"> <li>1. <a href="#">Communication aimed at beneficiaries</a></li> <li>2. <a href="#">Communication aimed at organisations</a></li> </ol>	<ol style="list-style-type: none"> <li>1. <a href="#">Horizontal Learning - the approach in BGP</a></li> <li>2. <a href="#">Horizontal Learning - An assessment of BGP's experience</a></li> </ol>
<p align="center"><b><u>Chapter 34: Monitoring and evaluation</u></b></p>	<p align="center"><b><u>Chapter 35: Management Information System</u></b></p>	<p align="center"><b><u>Chapter 36: Environmental Due Diligence</u></b></p>
<ol style="list-style-type: none"> <li>1. <a href="#">M&amp;E Objectives</a></li> <li>2. <a href="#">Approach to the Participatory Water Management Project Monitoring and Evaluation Framework</a></li> <li>3. <a href="#">Key elements in the Project's M&amp;E Framework</a></li> <li>4. <a href="#">Impact assessment/Endline survey 2020</a></li> <li>5. <a href="#">Independence of M&amp;E Reporting</a></li> </ol>	<ol style="list-style-type: none"> <li>1. <a href="#">Background</a></li> <li>2. <a href="#">Establishing a WMG Tracker</a></li> <li>3. <a href="#">Management Information System (MIS)</a></li> <li>4. <a href="#">MIS Design and Development</a></li> <li>5. <a href="#">MIS Results Reporting</a></li> <li>6. <a href="#">WMG Tracker Closure</a></li> <li>7. <a href="#">Polder Dashboard</a></li> <li>8. <a href="#">Polder "Health Checks"</a></li> <li>9. <a href="#">Participatory Monitoring</a></li> <li>10. <a href="#">Post-Project Monitoring</a></li> <li>11. <a href="#">Self-assessment of WMG performance</a></li> </ol>	<ol style="list-style-type: none"> <li>1. <a href="#">Objectives of the EIA Study</a></li> <li>2. <a href="#">Overview of EIA arrangement and consideration</a></li> <li>3. <a href="#">The modalities for carrying out the EIAs</a></li> <li>4. <a href="#">Alternative future modality</a></li> </ol>

## Executive summary: A Call for Action

<b><u>Section A: Background and context</u></b>	<b><u>Section B: Development Outcomes</u></b>	<b><u>Section C: Water Infrastructure</u></b>
<p><b>Summary</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 01: Overview, Purpose and Structure of Report</a></li> <li>• <a href="#">Chapter 02: Institutional Setting</a></li> <li>• <a href="#">Chapter 03: Social, Physical and Environmental Context</a></li> <li>• <a href="#">Chapter 04: Policy framework, history of interventions and project definition</a></li> </ul>	<p><b>Summary and Introduction</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 05: Outcomes and Impact from Participatory Water Management</a></li> <li>• <a href="#">Chapter 06: Outcomes and Impact from Agricultural Development</a></li> <li>• <a href="#">Chapter 07: Inclusive Development Approach: Outcomes and Impacts from Homestead Based Production</a></li> <li>• <a href="#">Chapter 08: The Outcomes and Impact on the Livelihoods of Women</a></li> <li>• <a href="#">Chapter 09: The Overall Outcomes and Impacts on the Livelihoods of Coastal Communities in Blue Gold Polders</a></li> </ul>	<p><b>Summary</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 10: Coastal Infrastructure</a></li> <li>• <a href="#">Chapter 11: Investments for Polder Safety and Water Management</a></li> <li>• <a href="#">Chapter 12: Survey, Design and Procurement</a></li> <li>• <a href="#">Chapter 13: Construction: Progress, Modalities and Lessons Learnt</a></li> </ul>
<b><u>Section D: BGP Interventions: Participatory Water Management</u></b>	<b><u>Section E: Agricultural Development</u></b>	<b><u>Section F: Responsible Development: Inclusion and Sustainability</u></b>
<p><b>Summary</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 14: Consultation and participation in planning</a></li> <li>• <a href="#">Chapter 15: WMO capacity building</a></li> <li>• <a href="#">Chapter 16: Women's participation in Water Management</a></li> <li>• <a href="#">Chapter 17: In-polder water management</a></li> <li>• <a href="#">Chapter 18: Water Management Partnership</a></li> <li>• <a href="#">Chapter 19: Operationalisation of the PWM concept</a></li> <li>• <a href="#">Chapter 20: Way Forward</a></li> </ul>	<p><b>Summary</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 21: The Evolving Approach to the Commercialization of Agriculture</a></li> <li>• <a href="#">Chapter 22: Lessons for Agricultural Extension in the Coastal Zone</a></li> <li>• <a href="#">Chapter 23: Outreach and Outcomes of Commercialisation Interventions</a></li> </ul>	<p><b>Summary</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 24: Gender equality and women's empowerment</a></li> <li>• <a href="#">Chapter 25: Poverty Focus: development of homestead production</a></li> <li>• <a href="#">Chapter 26: Poverty focus: Labour Contracting Societies</a></li> <li>• <a href="#">Chapter 27: Sustainability</a></li> </ul>
<b><u>Section G: Project Management</u></b>	<b><u>Section H: Innovation Fund</u></b>	<b><u>Files and others</u></b>
<p><b>Summary</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 28: Project Management Arrangements</a></li> <li>• <a href="#">Chapter 29: Technical Assistance: Context, Scope, Contractual Arrangements and External Service Contracts</a></li> <li>• <a href="#">Chapter 30: Evolution of TA Organisational Arrangements</a></li> <li>• <a href="#">Chapter 31: Capacity Building</a></li> <li>• <a href="#">Chapter 32: Agricultural Extension Methods and Communication</a></li> <li>• <a href="#">Chapter 33: Horizontal Learning</a></li> <li>• <a href="#">Chapter 34: Monitoring and evaluation</a></li> <li>• <a href="#">Chapter 35: Management Information System</a></li> <li>• <a href="#">Chapter 36: Environmental Due Diligence</a></li> </ul>	<p><b>Summary</b></p> <ul style="list-style-type: none"> <li>• <a href="#">Chapter 37: Purpose, fund evolution and management</a></li> <li>• <a href="#">Chapter 38: Overview of BGIF Projects</a></li> <li>• <a href="#">Chapter 39: BGIF Lessons Learnt</a></li> </ul>	<ul style="list-style-type: none"> <li>• <b><a href="#">File Library</a></b></li> <li>• <b><a href="#">Glossary and acronyms</a></b></li> <li>• <b><a href="#">Frequently Asked Questions</a></b></li> </ul>

Department of Environment

Environmental Impact Assessment

A defined set of temporary activities through which facilitators seek to effect change

Environmental Impact Assessment

Water Resources Plan Organisation

Union Parishad - Union Council chaired by an elected Union Chairman

An area of low-lying land surrounded by an earthen embankment to prevent flooding by river or seawater, with associated structures which are provided to either drain excess rainwater within the polder or to admit freshwater to be stored in a khal for subsequent use for irrigation.

Bangladesh Water Development Board, government agency which is responsible for surface water and groundwater management in Bangladesh, and lead implementing agency for the Blue Gold Program

Program Coordinating Director

Environmental Clearance Certificate

Center for Environmental and Geographic Information Services

Geographic Information Systems

the adjustment of gates in water management infrastructure to control hydraulic conditions (water levels and discharges) in a water management system.

Retrieved from

["https://www.bluegoldwiki.com/index.php?title=36\\_Environmental\\_Due\\_Diligence&oldid=6496"](https://www.bluegoldwiki.com/index.php?title=36_Environmental_Due_Diligence&oldid=6496)

## **Namespaces**

- [Page](#)
- [Discussion](#)

## **Variants**

This page was last edited on 16 December 2021, at 16:07.

# Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)