

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

My wiki>About

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE)

over an eight+ year period from March 2013 to December 2021. Blue Gold has rehabilitated and improved the main water infrastructure in 22 coastal polders in south-west Bangladesh and built the capacity of Water Management Groups (WMGs) and Water Management Associations (WMAs) to be the drivers of economic development in the polders - through organisational management, adoption of modern crop technologies and the importance of crop selection, collective purchase of inputs and sales of produce to maximise profitability.

The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone. The aim of this report is to review and analyse approaches and methodologies used in the delivery of Blue Gold, how and why they evolved over the lifetime of Blue Gold with reasons for the adaptations and adjustments that were introduced and an explanation for the timing of the intervention.

Whilst Blue Gold will end in December 2021, much of the lessons learnt report will be written in 2020 and early 2021 while the principal contributors in the TA team remain in place. But the completion of some sections of the report will only be possible when, for example, final payments have been made for water infrastructure contracts at end-June 2021, and findings are available from impact surveys conducted in 2021. DAE's involvement as a stakeholder partner is to finish at end-December 2020, whilst BWDB's involvement will continue to end-December 2021.

Meanwhile, in order to pass on the knowledge and experience gained from the implementation of Blue Gold to planners and policy makers working towards the realisation of the Delta Plan, and to those responsible for the design and implementation of future projects in the coastal zone, the report is published in early 2021 in a partially-complete form. Those sections of the report which are either incomplete or missing will be marked accordingly in the draft report, and then finalized before end-December 2021.

In particular, this wiki provides digital versions of documents prepared by the project team, by other organisations through the Innovation Fund and the many valuable references (policy documents, legislation etc) that have provided direction to Blue Gold. The documents have been organised in categories (see "File Library") to aid searches. Although the wiki report is in English, many documents were prepared in Bangla for use in training of Blue Gold communities and are also available in the File Library.

Technical Assistance

Bangladesh Water Development Board, government agency which is responsible for surface water and groundwater management in Bangladesh, and lead implementing agency for the Blue Gold Program

Department of Agricultural Extension, a department of the Ministry of Agriculture responsible for disseminating scientific research and new knowledge on agricultural practices through communication and learning activities for farmers in agriculture, agricultural marketing, nutrition and business studies.

Water Management Group - The basic organizational unit in Blue Gold representing local stakeholders from a hydrological or social unit (para/village). Through Blue Gold, 511 WMGs have been formed and registered. The average WMG covers an area of around 230 ha has 365 households

or a population of just over 1,500.

Water Management Group - The basic organizational unit in Blue Gold representing local stakeholders from a hydrological or social unit (para/village). Through Blue Gold, 511 WMGs have been formed and registered. The average WMG covers an area of around 230 ha has 365 households or a population of just over 1,500.

Water Management Association - In Blue Gold, the polder-level representative of WMGs, and signatory to an O&M Agreement with BWDB

Water Management Association - In Blue Gold, the polder-level representative of WMGs, and signatory to an O&M Agreement with BWDB

A defined set of temporary activities through which facilitators seek to effect change

Retrieved from "https://www.bluegoldwiki.com/index.php?title=My_wiki>About&oldid=4198"

Namespaces

- [Project page](#)
- [Discussion](#)

Variants

This page was last edited on 28 December 2020, at 09:29.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)