

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

Template:Full ToC Collapsed

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

Executive summary: A Call for Action

<u>Section A: Background and context</u>	<u>Section B: Development Outcomes</u>	<u>Section C: Water Infrastructure</u>
<u>Summary</u> <ul style="list-style-type: none">• Chapter 01: Overview, Purpose and Structure of Report• Chapter 02: Institutional Setting• Chapter 03: Social, Physical and Environmental Context• Chapter 04: Policy framework, history of interventions and project definition	<u>Summary and Introduction</u> <ul style="list-style-type: none">• Chapter 05: Outcomes and Impact from Participatory Water Management• Chapter 06: Outcomes and Impact from Agricultural Development• Chapter 07: Inclusive Development Approach: Outcomes and Impacts from Homestead Based Production• Chapter 08: The Outcomes and Impact on the Livelihoods of Women• Chapter 09: The Overall Outcomes and Impacts on the Livelihoods of Coastal Communities in Blue Gold Polders	<u>Summary</u> <ul style="list-style-type: none">• Chapter 10: Coastal Infrastructure• Chapter 11: Investments for Polder Safety and Water Management• Chapter 12: Survey, Design and Procurement• Chapter 13: Construction: Progress, Modalities and Lessons Learnt
<u>Section D: BGP Interventions: Participatory Water Management</u>	<u>Section E: Agricultural Development</u>	<u>Section F: Responsible Development: Inclusion and Sustainability</u>
<u>Summary</u> <ul style="list-style-type: none">• Chapter 14: Consultation and participation in planning• Chapter 15: WMO capacity building• Chapter 16: Women's participation in Water Management• Chapter 17: In-polder water management• Chapter 18: Water Management Partnership• Chapter 19: Operationalisation of the PWM concept• Chapter 20: Way Forward	<u>Summary</u> <ul style="list-style-type: none">• Chapter 21: The Evolving Approach to the Commercialization of Agriculture• Chapter 22: Lessons for Agricultural Extension in the Coastal Zone• Chapter 23: Outreach and Outcomes of Commercialisation Interventions	<u>Summary</u> <ul style="list-style-type: none">• Chapter 24: Gender equality and women's empowerment• Chapter 25: Poverty Focus: development of homestead production• Chapter 26: Poverty focus: Labour Contracting Societies• Chapter 27: Sustainability
<u>Section G: Project Management</u>	<u>Section H: Innovation Fund</u>	<u>Files and others</u>
<u>Summary</u> <ul style="list-style-type: none">• Chapter 28: Project Management Arrangements• Chapter 29: Technical Assistance: Context, Scope, Contractual Arrangements and External Service Contracts• Chapter 30: Evolution of TA Organisational Arrangements• Chapter 31: Capacity Building• Chapter 32: Agricultural Extension Methods and Communication• Chapter 33: Horizontal Learning• Chapter 34: Monitoring and evaluation• Chapter 35: Management Information System• Chapter 36: Environmental Due Diligence	<u>Summary</u> <ul style="list-style-type: none">• Chapter 37: Purpose, fund evolution and management• Chapter 38: Overview of BGIF Projects• Chapter 39: BGIF Lessons Learnt	<ul style="list-style-type: none">• <u>File Library</u>• <u>Glossary and acronyms</u>• <u>Frequently Asked Questions</u>

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=Template:Full_ToC_Collapsed&oldid=4116"

Namespaces

- [Template](#)
- [Discussion](#)

Variants

This page was last edited on 16 December 2020, at 14:30.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)