

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

Template:ToC Section G

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

Table of contents for Section G: Project Management

Template parameters

Parameter Description Type Status

No parameters specified

<p><u>Chapter 28: Project Management Arrangements</u></p>	<p><u>Chapter 29: Technical Assistance: Context, Scope, Contractual Arrangements and External Service Contracts</u></p>	<p><u>Chapter 30: Evolution of TA Organisational Arrangements organisation</u></p>
<p>1. Introduction 2. Implementing Modalities 3. Development Project Proformas (DPPs) 4. Project Meetings 5. Memoranda of Understanding (MoUs) 6. Review Missions 7. Annual Work Plans 8. Polder Development Plans 9. Progress Reports</p>	<p>1. Context and Scope 2. Contractual Arrangements 3. TA Service Contracts</p>	<p>1. Scope 2. Scope of Technical Assistance in the Program Document 3. Early Arrangements for the TA Organisation 4. Evolution of TA Organisation 5. Theory of Change: the emergence of practical approach to PWM</p>
<p><u>Chapter 31: Capacity Building</u></p>	<p><u>Chapter 32: Agricultural Extension Methods and Communication</u></p>	<p><u>Chapter 33: Horizontal learning</u></p>
<p>1. Capacity Building Programs 2. International Exposure 3. Refocused Training 4. Refocused TA FFS 5. Vocational Education Training</p>	<p>1. Communication aimed at beneficiaries 2. Communication aimed at organisations</p>	<p>1. Horizontal Learning - the approach in BGP 2. Horizontal Learning - An assessment of BGP's experience</p>
<p><u>Chapter 34: Monitoring and evaluation</u></p>	<p><u>Chapter 35: Management Information System</u></p>	<p><u>Chapter 36: Environmental Due Diligence</u></p>
<p>1. M&E Objectives 2. Approach to the Participatory Water Management Project Monitoring and Evaluation Framework 3. Key elements in the Project's M&E Framework 4. Impact assessment/Endline survey 2020 5. Independence of M&E Reporting</p>	<p>1. Background 2. Establishing a WMG Tracker 3. Management Information System (MIS) 4. MIS Design and Development 5. MIS Results Reporting 6. WMG Tracker Closure 7. Polder Dashboard 8. Polder "Health Checks" 9. Participatory Monitoring 10. Post-Project Monitoring 11. Self-assessment of WMG performance</p>	<p>1. Objectives of the EIA Study 2. Overview of EIA arrangement and consideration 3. The modalities for carrying out the EIAs 4. Alternative future modality</p>

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=Template:ToC_Section_G&oldid=5624"

Namespaces

- [Template](#)

- [Discussion](#)

Variants

This page was last edited on 3 June 2021, at 03:50.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)